



New Jersey's Clean Energy Program

Energy Storage Program Tentative Schedule

**Charlie Garrison
Stakeholder Workgroup Meeting
9/20/2013**



FY14 Energy Storage Program Tentative Schedule

- July 23, 2013: Initial ES Working Group meeting; facilitated discussion on solicitation.
- Aug. 5, 2013: Deadline for comments on initial discussion.
- **Sept. 20, 2013: ES Working Group meeting to review and discuss the comments received by the BPU.**
- Early Nov., 2013: Follow-up ES Working Group meeting
- End of Nov., 2013: Market Manager issues straw proposal for solicitation concepts.
- End of Dec., 2013: Deadline for written comments on straw proposal.
- Jan., 2014: Market Manager presents final program proposal to NJBPU.
- Feb., 2014: NJBPU agenda meeting; present plan to Board for vote on final program proposal.
- March, 2014: Roll-out of first solicitation.



For More Information

Visit NJCleanEnergy.com

Call (866) NJSMART

For the latest updates on program announcements or new incentives, subscribe to the NJ Clean Energy Program **E-Newsletter** at: NJCleanEnergy.com.

If you would like to subscribe to one of the renewable energy notification lists, please select the appropriate link below.

Renewable Energy Committee

<http://mail.njcleanenergy.com/mailman/listinfo/Renewables>

NJ Biopower Technical Working Group

<http://mail.njcleanenergy.com/mailman/listinfo/biopower>

Energy Storage Working Group

<http://mail.njcleanenergy.com/mailman/listinfo/energystorage>