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SOLAR INSTALLED CAPACITY DATA

• The preliminary installed solar capacity as of 

11/30/15 is approximately 1,567.2 MW.  

� Approximately 10.6 MW reported as installed in 

November.   

� 41,294 solar installations 
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� 41,294 solar installations 

• The preliminary solar project pipeline capacity 

as of 11/30/15 is approximately 433.2 MW. 

� 10,315 projects in solar pipeline  

For program reporting purposes, projects have achieved the "Installed" 

designation when the Final as-built documents are received and accepted by 

the Market Manager (noted as QC or QA Selected status in the project list). 



SOLAR INSTALLED CAPACITY DATA

• The 2015 Year to date installed capacity is 71% of the 

2014 YTD value at the same point (135.5 MW vs. 247.4 

MW in 2014 ). 

• A comparison of the solar capacity added in the two 

most recently completed quarters is as follows: 
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most recently completed quarters is as follows: 

� Q2 2015 = 31.0 MW Q3 2015 = 45.5 MW

� Percent change: Increase of approximately 46.6%



NJCEP SOLAR INSTALLED PROJECTS PLUS 

PIPELINE HISTORY AS OF 11/30/15 

As Of MW Installed MW Pipeline Combined MW
6/30/2014 1,319.2                    345.7                       1,664.9                           

7/31/2014 1,336.8                    358.3                       1,695.1                           

8/31/2014 1,344.6                    361.5                       1,706.1                           

9/30/2014 1,354.0                    359.2                       1,713.3                           

10/31/2014 1,365.7                    377.1                       1,742.8                           

11/30/2014 1,373.4                    391.9                       1,765.3                           

12/31/2014 1,431.9                    351.9                       1,783.9                           

NJCEP Solar Installed Projects Plus Pipeline History as of 11/30/15
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1/31/2015 1,438.9                    355.8                       1,794.6                           

2/28/2015 1,456.6                    349.8                       1,806.4                           

3/31/2015 1,469.7                    395.8                       1,865.5                           

4/30/2015 1,478.8                    389.1                       1,867.9                           

5/31/2015 1,486.3                    406.3                       1,892.6                           

6/30/2015 1,500.7                    402.9                       1,903.6                           

7/31/2015 1,513.7                    409.1                       1,922.8                           

8/31/2015 1,534.4                    412.7                       1,947.1                           

9/30/2015 1,546.2                    430.3                       1,976.5                           

10/31/2015 1,556.7                    428.3                       1,985.0                           

11/30/2015 1,567.2                    433.2                       2,000.5                           
   Preliminary values for 11/30/15



NJCEP SOLAR INSTALLED PROJECTS PLUS 

PIPELINE PROJECTS SUMMARY

Installed Solar Projects

Interconnection Type Project Qty
Total Capacity 

(KW DC)
Percent of 
Capacity

Avg System 
Size (kW DC)

Behind the meter 41,165     1,229,722.5   78.5% 29.9                

Direct Grid Supply 129          337,508.9      21.5% 2,616.3          

Installed Totals 41,294     1,567,231.4   100.0% 38.0                

Preliminary Values  As of 11/30/15
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Installed Totals 41,294     1,567,231.4   100.0% 38.0                

Solar Project Pipeline

Interconnection Type Project Qty
Total Capacity 

(KW DC)
Percent of 
Capacity

Avg System 
Size (kW DC)

Behind the meter 10,278     152,124.0      35.1% 14.8                

Direct Grid Supply 37             281,116.1      64.9% 7,597.7          

Pipeline Totals 10,315     433,240.1      100.0% 42.0                

Totals For All Projects 51,609     2,000,471.5   38.8                
 



NEW JERSEY SOLAR INSTALLATIONS BY 

YEAR AS OF 11/30/15

Year # Projects Total kW Total Rebate $

2001-06                     2,020 31,987.3                     142,689,908$             

2007                        693 15,255.1                     58,122,386$               

2008                        833 22,711.3                     44,923,416$               

2009                     1,349 57,254.3                     56,017,442$               

2010                     3,131 132,378.7                   45,961,190$               
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2010                     3,131 132,378.7                   45,961,190$               

2011                     5,397 305,199.0                   13,383,747$               

2012                     5,902 417,327.4                   2,389,758$                 

2013                     6,538 202,227.6                   4,691$                        

2014                     6,520 247,423.9                   -$                                

2015                     8,911 135,467.0                   -$                                

Total                   41,294 1,567,231.4                363,492,538$             



NEW JERSEY SOLAR INSTALLATIONS BY 

YEAR AS OF 11/30/15
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Total Installed Capacity
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NEW JERSEY SOLAR INSTALLATIONS 

MOVING AVERAGE AS OF 11/30/15
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NEW JERSEY SOLAR INSTALLATIONS 

CAPACITY ADDED BY QUARTER 
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NJCEP DIRECT GRID SUPPLY SOLAR 

PROJECT SUMMARY

Description Project Qty Total Capacity (KW dc) Percent of Capacity

EDC Projects 76                    78,465.1                   23.3%
Subsection q 13                    76,529.7                   22.7%
Subsection r -                   -                            0.0%

NJCEP Direct Grid Supply Solar Installed Projects  As Of  11/30/15
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Subsection r -                   -                            0.0%
Subsection s 3                      12,687.7                   3.8%
Subsection t 4                      47,300.7                   14.0%
Other 33                    122,525.7                36.3%
Installed Totals 129                  337,508.9                100.0%



NJCEP DIRECT GRID SUPPLY SOLAR 

PROJECT SUMMARY

Description Project Qty Total Capacity (KW dc) Percent of Capacity

EDC Projects 1                      882.3                        0.3%
Subsection q 21                    137,088.8                48.8%
Subsection r -                   -                            0.0%

NJCEP Direct Grid Supply Solar Project Pipeline As Of  11/30/15
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Subsection r -                   -                            0.0%
Subsection s 5                      41,900.0                   14.9%
Subsection t 6                      58,143.3                   20.7%
Other 4                      43,101.7                   15.3%
Pipeline Totals 37                    281,116.1                100.0%



NJCEP DIRECT GRID SUPPLY SOLAR 

PROJECT SUMMARY

Energy Year Project Qty
Total Capacity 

(KW dc) Project Qty
Total Capacity 

(KW dc) Project Qty
Total Capacity 

(KW dc)

Subsection q Project 
Pipeline

Subsection q Installed 
Projects Plus Pipeline 

Projects

NJCEP Subsection q Project Summary By Energy Year As Of  11/30/15

Subsection q Installed 
Projects
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Energy Year Project Qty (KW dc) Project Qty (KW dc) Project Qty (KW dc)

EY14 10             60,131.3     3               11,860.0     13             71,991.3      

EY15 3               16,398.4     9               63,422.8     12             79,821.2      

EY16 -            -               9               61,806.0     9               61,806.0      

Totals 13             76,529.7     21             137,088.8   34             213,618.5    



MILESTONE SUMMARY:  GRID SUPPLY AND 

BTM > 1 MW  AS OF 11/30/15

Milestone 
Number

Project 
Qty

Total Capacity 
(KW dc)

0 5 35,031        

1 12 74,217        

2 3 13,674        

3 8 61,299        

4 2 21,432        

Milestone Description

Project was issued SRP Acceptance Letter 
Received interconnection application approval 
from EDC
All required federal, state and local permits 
obtained

Interconnection application approval

Mounting system installation has begun
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4 2 21,432        

5 0 -              

6 5 27,554        

7 3 23,405        

8

Totals 38 256,612      

Note: Project totals for this table may be less than project totals based upon expected construction 
complete date table due to missing milestone values. 

Greater than 50% of solar panels installed

EDC Authorization to Operate Approval

Mounting system installation has begun

Mounting system installed

All equipment installed, system testing 
complete and request sent to EDC to test and 
authorize operation of system



MILESTONE SUMMARY:  GRID SUPPLY AND 

BTM > 1 MW  AS OF 11/30/15 
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MILESTONE SUMMARY:  GRID SUPPLY AND 

BTM > 1 MW  AS OF 11/30/15 

Quarter Project Qty Total Capacity (KW dc)
2015 Q2 0 -                            
2015 Q3 4 10,802                      
2015 Q4 14 73,798                      
2016 Q1 6 36,759                      

Summary of Estimated Construction Completion By Quarter
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2016 Q1 6 36,759                      
2016 Q2 11 68,376                      
2016 Q3 3 26,690                      
2016 Q4 4 40,000                      
2017 Q1 0 -                            
2017 Q2 1 9,457                        
2017 Q3 0 -                            
2017 Q4 0 -                            
Totals 43 265,882                    

BTM = Behind The Meter projects



MILESTONE SUMMARY:  GRID SUPPLY AND 

BTM > 1 MW  AS OF 11/30/15 
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NJCEP SOLAR GENERATION SCENARIOS  

EY 2016

End Date 06/30/15 07/31/15 08/31/15 09/30/15 10/31/15 11/30/15 12/31/15 01/31/16 02/29/16 03/31/16 04/30/16 05/31/16 06/30/16

Forecast - Low 1,500.7 1,513.7 1,534.4 1,546.2 1,556.6 1,567.2 1,590.8 1,614.2 1,635.7 1,654.2 1,673.7 1,697.1 1,718.1 

Forecast - High 1,500.7 1,513.7 1,534.4 1,546.2 1,556.6 1,567.2 1,608.5 1,649.4 1,686.9 1,719.4 1,753.5 1,794.4 1,831.1 

Cumulative Installed Capacity (MW dc)

The 1567.2 MW of solar capacity installed as of 11/30/15 and the additional solar capacity estimated to be installed for the 
remainder of Energy Year 2016 is capable of producing approximately 1,908,600  to 1,944,700 SRECs from electricity generated 
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remainder of Energy Year 2016 is capable of producing approximately 1,908,600  to 1,944,700 SRECs from electricity generated 
during Energy Year 2016. 

This data is provided for informational purposes only. Past levels of installed capacity rates are not predictive of future values, and any persons 
considering investment in the solar market should perform their independent due diligence. 



NJCEP SOLAR GENERATION SCENARIOS  

EY 2016

1,600.0

1,800.0

2,000.0

2,200.0
C

u
m

u
la

ti
v

e
 C

a
p

a
c

it
y

 (
M

W
 d

c
)

Cumulative Installed Capacity By Month (MW dc)

NJCleanEnergy.com

1,000.0

1,200.0

1,400.0

1,600.0

C
u

m
u

la
ti

v
e

 C
a

p
a

c
it

y
 (

M
W

 d
c

)

Period Ending

Installed Capacity
High Scenario
Low Scenario



SREC TRADING STATISTICS ENERGY 

YEAR 2015

Month Year
Active kW 

DC
Issued in 

Month
Traded in 

Month
High 

($/MWh)
Low 

($/MWh)
# of SRECs 

Traded

Weighted 
Avg Price 
($/MWh)

Nov 2015

Oct 2015 1,496,092 5,011         372,273    400$    130$    3,120,594 $191.86

Sept 2015 1,480,444 6,266         96,331       250$    110$    2,748,321 $193.42

Aug 2015 1,469,017 12,528       104,982    480$    83$      2,651,990 $192.25

July 2015 1,462,606 19,948       650,499    500$    40$      2,547,008 $191.13

June 2015 1,452,066 213,825    345,133    485$    70$      1,896,509 $190.17

May 2015 1,438,102 180,995    202,367    485$    95$      1,551,376 $187.76

SREC Quantity Monthly CumulativeEY 2015 SACP= $331
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May 2015 1,438,102 180,995    202,367    485$    95$      1,551,376 $187.76

Apr 2015 1,430,241 115,679    95,912       490$    70$      1,349,009 $187.82

Mar 2015 1,421,095 85,161       141,976    495$    48$      1,253,097 $187.45

Feb 2015 1,414,169 74,497       142,317    488$    67$      1,111,121 $185.93

Jan 2015 1,369,616 62,856       169,175    590$    46$      968,804    $183.49

Dec 2014 1,353,266 98,501       208,575    486$    70$      799,629    $179.11

Nov 2014 1,346,115 103,381    139,726    518$    41$      591,054    $175.31

Oct 2014 1,337,353 152,339    226,727    518$    70$      451,328    $181.15

Sept 2014 1,320,298 164,188    153,637    518$    70$      224,601    $167.25

Aug 2014 1,314,733 163,745    66,311       518$    70$      70,964       $178.25

July 2014 1,309,850 150,158    4,653         

Total 1,609,078 3,120,594 

Due to low trade volume, the July trades are 
reported with the pricing data for August.



SREC TRADING STATISTICS ENERGY 

YEAR 2015
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For More Information

Visit NJCleanEnergy.com

Call (866) NJSMART   

New Jersey Clean Energy Program Renewable Energy Reports 
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New Jersey Clean Energy Program Renewable Energy Reports 

• Installation Summary by Technology  

http://www.njcleanenergy.com/projectreports

• Program Status Reports  http://www.njcleanenergy.com/statusreports

• NJ SREC Trading Statistics for each Energy Year  

http://www.njcleanenergy.com/srecpricing

For the latest updates on program announcements or new incentives, subscribe to 

the NJ Clean Energy Program E-Newsletter at: NJCleanEnergy.com. 


